

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department – PMGSY-XI – TS09XILW76-R/F (ML-03) Venkatapur to Lingapur of Venkatapur (M) – Estimate cost of Rs 394.00 lakhs – Post facto Extension of Agreement Time up to 11.03.2020 (365) days without imposing penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

**G.O.Rt.No. 231**

**Dated: 11-06-2020.**  
**Read:-**

From the CE, PR, PMGSY, Hyderabad, Lr.No.AE/DEE-I/PMGSY/Ph.XI/Bommanapally/  
EOAT/2010, Dt:27.01.2020.

&&&

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, PMGSY, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time up to 11.03.2020 i.e. (365) days in respect of the work "TS09XILW76-R/F (ML-03) Venkatapur to Lingapur of Venkatapur (M) of Warangal District" without imposing penalty as the work is completed up to the sanctioned amount, and as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**SANDEEP KUMAR SULTANIA**  
**SECRETARY TO GOVERNMENT**

**To**

The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.

**Copy to:**

The PS to Hon'ble M(PR,RD&MB).  
SF/SC.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**